COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 15/ 2011

ESTI MATE SUMVARY 08: 07: 48
CONTI D C17952 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 17952- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 82.0  DAYS TI ME ALLOW 83 WORK DAYS
CONCRETE SLAB REPL., |-70 AGATE TO KANSAS PERCENT TI ME: 98. 80 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO ES1 0705-078
CONCRETE SLAB REPL., |-70 AGATE TO KANSAS
NAME OF ROAD: 070A
PRQJECT COUNTI ES: KI T CARSON LI NCOLN
ELBERT
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 06/ 15/ 2011 DATE TI ME STARTED 11/08/2010
P. O BOX 4356 DATE LET 09/ 23/ 2010 DATE WORK BEGAN 11/ 08/ 2010
DATE AWARDED 10/ 14/ 2010 DATE TI ME STOPPED 06/ 10/ 2011
DATE CONTRACT EXECUTED 11/ 01/ 2010 DATE ACCEPTED 06/ 10/ 2011
ENGLEWOOD CO 80155- 43f303 790- 9100 DATE NOTI CE TO PROCEED 11/ 08/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2 241, 374.01 PARTI C PATI NG $ 2,241,374.08 $ 393, 023. 72
AWARD PROJECT AM: $ 1,766, 906. 71 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,241, 374. 08 393, 023. 72
FUNDS AVAI LABLE: $ -0.07 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,241, 374. 08 393, 023. 72
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 26, 503. 60 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,214, 870. 48 393, 023. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 2,214, 870. 48 393, 023. 72
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 303,023.72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17952-BI D ESTI MATE RUN 06/ 15/ 2011
PRQIECT: ESL 0705- 078 ESTI MATE NO 0005 08: 07: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0004 202-00170 Ginding And Texturing Concrete Pavenment 9, 201. 000 0. 000
SY 9, 201. 000 61, 554. 69
6. 69000 9, 201. 000 61, 554. 69
0005 202- 00210 Renoval of Concrete Pavenent 425. 000 425. 000
SY 0. 000 0. 00
38. 26000 425. 000 16, 260. 50
0007 202-00210 Renoval of Concrete Pavenent Thickness >12-1nches 11, 625. 000 11, 524. 000
5% 101. 000 4,917. 69
48. 69000 11, 625. 000 566, 021. 25
0010 203-00100 Mick Excavation 1, 133. 000 1, 133. 000
CY 0. 000 0. 00
22. 00000 1, 133. 000 24,926. 00
0015 208-00034 Gravel Bag 100. 000 100. 000
LF 0. 000 0. 00
8. 00000 100. 000 800. 00
0020 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0025 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 10. 000
HOUR 10. 000 1, 000. 00
100. 00000 20. 000 2, 000. 00
0030 304- 06007 Aggregate Base Course (Cl ass 6) 1, 609. 000 1, 609. 000
CY 0. 000 0. 00
71. 00000 1, 609. 000 114, 239. 00
0035 306- 01000 Recondi ti oni ng 2,890. 000 2,133. 000
Sy 757. 000 12, 263. 40
16. 20000 2,890. 000 46, 818. 00
0040 412-00190 Concrete Pavenent (Patching) 12, 050. 000 11, 949. 000
Sy 101. 000 6, 748. 82
66. 82000 12, 050. 000 805, 181. 00
0041 412- 15050 Cross Stitching 535. 000 535. 000
EACH 0. 000 0. 00

27. 49000 535. 000 14,707. 15



CONTI D C17952 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17952-BI D ESTI MATE RUN 06/ 15/ 2011
PRQJECT: ES1 0705-078 ESTI MATE NO 0005 08: 07: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0044 605- 00040 4 Inch Perforated Pipe Underdrain 200. 000 168. 000
LF 32. 000 414.72
12. 96000 200. 000 2,592. 00
0045 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
150, 769. 11000 1. 000 150, 769. 11
0046 606- 00305 Quardrail Type 3 (Special) 350. 000 0. 000
LF 350. 000 9, 719. 50
27.77000 350. 000 9, 719. 50
0047 606- 01390 End Anchorage Type 3K 4.000 0. 000
EACH 4.000 4, 450. 00
1, 112. 50000 4. 000 4, 450. 00
0048 606-01395 Transition Type 3L 4. 000 0. 000
EACH 4.000 2,900. 00
725. 00000 4. 000 2,900. 00
0049 606- 10300 Bridge Rail Type 3 64. 000 0. 000
LF 64. 000 9,472.00
148. 00000 64. 000 9,472.00
0050 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 125. 00
500. 00000 1. 000 500. 00
0055 627-00005 *Epoxy Pavement Mar ki ng 39. 000 0. 000
GAL 39. 000 11, 005. 80
282.20000 39. 000 11, 005. 80
0060 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 25. 000 25. 000
GAL 0. 000 0. 00
151. 18000 25. 000 3,779.50
0065 630-00000  *Fl aggi ng 2,076. 000 1, 653. 750
HOUR 422. 250 10, 214. 23
24.19000 2,076. 000 50, 218. 44
0070 630- 00007 *Traffic Control Inspection 28. 000 20. 000
DAY 8. 000 1, 209. 44
151. 18000 28. 000 4,233. 04



CONTI D C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17952-BI D ESTI MATE RUN 06/ 15/ 2011
PRQIECT: ESL 0705- 078 ESTI MATE NO 0005 08: 07: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0075 630- 00012 *Traffic Control Management 94. 000 72.000
DAY 22.000 14,412. 42
655. 11000 94. 000 61, 580. 34
0080 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 2.000 403. 14
201. 57000 4.000 806. 28
0085 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 10. 000
EACH 10. 000 503. 90
50. 39000 20. 000 1, 007. 80
0090 630-80342 *Construction Traffic Sign (Panel Size B) 37. 000 18. 000
EACH 19. 000 1,053. 17
55. 43000 37.000 2,050.91
0095 630-80343 *Construction Traffic Sign (Panel Size C 49. 000 24.500
EACH 24.500 1,481. 52
60. 47000 49. 000 2,963. 03
0100 630-80344  *Construction Traffic Sign (Special) 115. 500 57. 750
SF 57. 750 1, 164. 24
20. 16000 115. 500 2,328. 48
0105 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 6, 551. 10
6, 551. 10000 2.000 13, 102. 20
0110 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 2.000 3,628. 30
1, 814. 15000 4.000 7, 256. 60
0115 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 10. 000 151. 20
15. 12000 20. 000 302. 40
0120 630-80393  *Stackable Vertical Panels 381. 000 180. 000
EACH 201. 000 2,026. 08
10. 08000 381. 000 3, 840. 48
0125 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 1. 500
Tenpor ar
(Temp 2 EACH 1. 500 15,117. 92

10, 078. 61000 3. 000 30, 235. 83



CONTI D C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17952-BI D ESTI MATE RUN 06/ 15/ 2011
PRQIECT: ES1 0705-078 ESTI MATE NO 0005 08: 07: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0130 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70013 F/ A Concrete Pavenent |ncentive 30, 999. 590 0. 000
FA 30, 999. 590 30, 999. 59
1. 00000 30, 999. 590 30, 999. 59
0145 700- 70016 F/ A Fuel Cost Adj ustnent 1, 749. 020 1, 717. 240
FA 31.780 31.78
1. 00000 1, 749. 020 1, 749. 02
0150 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 640. 000 640. 00
1. 00000 640. 000 640. 00
0155 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 525. 000 525. 00
1. 00000 525. 000 525. 00
0160 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700- 70595 F/ A DRB On-Denand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0171 900- 00006 Added Item (Dollar)/ Price Reductions (Item 412) -1, 580. 000 0. 000
DOL -1, 580. 000 -1, 580. 00
1. 00000 -1, 580. 000 -1,580. 00
CAT 0200 CURRENT AMI  $ 2,060, 954.94 $ 213,104.65$% 2,060, 954. 94



CONTI D C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17952-BI D ESTI MATE RUN 06/ 15/ 2011
PRQIECT: ESL 0705- 078 ESTI MATE NO 0005 08: 07: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Str. G 28-H

0173 202-00453 Renoval of Portions of Present Structure (Cass 2) CO 109. 000 0. 000
#3 Repl. Proj. Bridge Plan sheets add item Conc. Seal er
109. 000 9, 810. 00
90. 00000 109. 000 9, 810. 00
0175 202-05100 Sandbl asti ng Rei nforcing Steel 109. 000 0. 000
5% 109. 000 2,054. 65
18. 85000 109. 000 2,054. 65
0180 515-00410 Concrete Sealer (CalciumNitrite) 109. 000 0. 000
SY 109. 000 4,943. 15
45. 35000 109. 000 4,943. 15
0183 515- 00400 Concrete Seal er 109. 000 0. 000
5% 109. 000 1, 329. 80
12. 20000 109. 000 1, 329. 80
0185 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 82. 000 1, 139. 80
13. 90000 82. 000 1, 139. 80
0190 601- 03540 Concrete O ass DT (Deck Toppi ng) 12.500 0. 000
cY 12. 500 31, 186. 50
2,494.92000 12. 500 31, 186. 50

CAT 0300 CURRENT AMI  $ 50, 463. 90 $ 50, 463.90 $ 50, 463. 90
CAT NOO301 Str. G28-L

0195 202-00453 Renoval of Portions of Present Structure (C ass 2) 33. 000 0. 000
5% 33. 000 2,970. 00
90. 00000 33. 000 2,970. 00
0200 202-05100 Sandbl asti ng Rei nforcing Steel 33. 000 0. 000
SY 33. 000 622. 05
18. 85000 33. 000 622. 05
0205 515-00410 Concrete Sealer (CalciumNitrite) 33. 000 0. 000
Sy 33. 000 1, 496. 55
45. 35000 33. 000 1, 496. 55
0208 515- 00400 Concrete Seal er 33. 000 0. 000
SY 33. 000 402. 60

12. 20000 33. 000 402. 60



CONTI D: C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17952-BI D ESTI MATE RUN 06/ 15/ 2011
PRQJECT: ES1 0705-078 ESTI MATE NO. 0005 08: 07: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 Str. G 28-L
0210 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 82. 000 1,139.80
13. 90000 82. 000 1,139.80
0215 601-01010 Concrete O ass BZ 6. 500 0. 000
cY 6. 500 1, 300. 00
200. 00000 6. 500 1, 300. 00
0220 601- 03540 Concrete Cass DT (Deck Toppi ng) 4.100 0. 000
cY 4.100 10, 229. 17
2,494. 92000 4.100 10, 229. 17

CAT 0301 CURRENT AMI $ 18, 160.17 $ 18, 160.17 $ 18, 160. 17
CAT NOO302 Str. G 28-N
0225 202-00453 Renoval of Portions of Present Structure (C ass 2) 109. 000 0. 000
Sy 109. 000 9, 810. 00
90. 00000 109. 000 9, 810. 00
0230 202-05100 Sandbl asting Rei nforcing Steel 109. 000 0. 000
Sy 109. 000 2,054. 65
18. 85000 109. 000 2,054. 65
0235 515-00410 Concrete Sealer (CalciumNitrite) 109. 000 0. 000
SY 109. 000 4,943. 15
45. 35000 109. 000 4,943. 15
0238 515- 00400 Concrete Seal er 109. 000 0. 000
5% 109. 000 1, 329. 80
12. 20000 109. 000 1, 329. 80
0240 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 82. 000 1, 139. 80
13. 90000 82. 000 1, 139. 80
0245 601- 03540 Concrete O ass DT (Deck Toppi ng) 13. 500 0. 000
cY 13. 500 33, 681. 42
2,494.92000 13. 500 33, 681. 42
CAT 0302 CURRENT AMI $ 52,958.82 % 52,958.82 % 52, 958. 82
CAT NOO303 Str. G 28-0
0250 202-00453 Renoval of Portions of Present Structure (C ass 2) 29. 000 0. 000
Sy 29. 000 2,610. 00
90. 00000 29. 000 2,610. 00



CONTI D C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17952-BI D ESTI MATE RUN 06/ 15/ 2011
PRQJECT: ES1 0705-078 ESTI MATE NO 0005 08:07: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO303 Str. G28-0
0255 202-05100 Sandbl asti ng Rei nforcing Steel 29. 000 0. 000
SY 29. 000 546. 65
18. 85000 29. 000 546. 65
0260 515-00410 Concrete Sealer (CalciumNitrite) 29. 000 0. 000
SY 29. 000 1,315.15
45. 35000 29. 000 1,315.15
0263 515- 00400 Concrete Seal er 29. 000 0. 000
SY 29. 000 353. 80
12. 20000 29. 000 353. 80
0265 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 82. 000 1, 139. 80
13. 90000 82. 000 1, 139. 80
0270 601-01010 Concrete O ass BZ 2.000 0. 000
CcY 2.000 400. 00
200. 00000 2.000 400. 00
0275 601- 03540 Concrete O ass DT (Deck Toppi ng) 4. 300 0. 000
cY 4.300 10, 728. 16
2,494. 92000 4.300 10, 728. 16
CAT 0303 CURRENT AMI  $ 17,093.56 $ 17,093.56 $ 17, 093. 56
CAT NOO0304 Str. G 28-K
0280 202- 00453 Renoval of Portions of Present Structure (O ass 2) 24. 000 0. 000
Sy 24.000 2,160. 00
90. 00000 24.000 2,160. 00
0285 202- 05100 Sandbl asting Rei nforcing Steel 24.000 0. 000
SY 24.000 452. 40
18. 85000 24.000 452. 40
0290 515-00410 Concrete Sealer (CalciumNtrite) 24. 000 0. 000
Sy 24.000 1, 088. 40
45. 35000 24.000 1, 088. 40
0293 515-00400 Concrete Seal er 24.000 0. 000
SY 24.000 292. 80
12. 20000 24.000 292. 80



CONTI D: C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17952-BI D ESTI MATE RUN 06/ 15/ 2011
PRQJECT: ES1 0705-078 ESTI MATE NO. 0005 08: 07: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 Str. G 28-K
0295 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 82. 000 1,139.80
13. 90000 82. 000 1,139.80
0300 601-01010 Concrete O ass BZ 5.200 0. 000
cY 5. 200 1, 040. 00
200. 00000 5.200 1, 040. 00
0305 601- 03540 Concrete Cass DT (Deck Toppi ng) 2.500 0. 000
cY 2.500 6, 237. 30
2,494. 92000 2.500 6, 237. 30

12,410.70 % 12, 410.70

4,770. 00
4,770. 00

999. 05
999. 05

2,403.55
2,403.55

646. 60
646. 60

1, 139. 80
1, 139. 80

660. 00
660. 00

18, 212. 92
18, 212. 92

CAT 0304 CURRENT AMI $ 12,410.70 $
CAT NOO305 Str. G 28-M

0310 202-00453 Renoval of Portions of Present Structure (C ass 2) 53. 000 0. 000
SY 53. 000
90. 00000 53. 000
0315 202-05100 Sandbl asti ng Rei nforcing Steel 53. 000 0. 000
SY 53. 000
18. 85000 53. 000
0320 515-00410 Concrete Sealer (CalciumNitrite) 53. 000 0. 000
SY 53. 000
45. 35000 53. 000
0323 515- 00400 Concrete Seal er 53. 000 0. 000
SY 53. 000
12. 20000 53. 000
0325 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 82. 000
13. 90000 82. 000
0330 601-01010 Concrete O ass BZ 3. 300 0. 000
CY 3.300
200. 00000 3.300
0335 601- 03540 Concrete O ass DT (Deck Toppi ng) 7.300 0. 000
CY 7.300
2,494.92000 7.300

CAT 0305 CURRENT AMI  $ 28,831.92 %

28,831.92% 28, 831.92



Page 10

CONTI Dt C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17952-BI D ESTI MATE RUN 06/ 15/ 2011
PRQIECT: ES1 0705-078 ESTI MATE NO 0005 08: 07: 48
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0400 Construction Engineering Bid Itens

0340 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,241,374.01$ 393,023.72$ 2,241,374.01



